3 WEEK LOOK AHEAD

ALL DATES ARE APPROXIMATE AND SUBJECT TO CHANGE

Project Name:Founders Way

Date: 01/28/21

		Week #37					Week #38					Week #39				
		1/31	2/1	2/2	2/3	2/4	2/7	2/8	2/9	2/10	2/11	2/14	2/15	2/16	2/17	2/18
Task		Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
Bldg #1 - former school building																
Reroof		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
Framing																
Steel columns and beams																
Window installation																
Spray foam insulation																
MEP rough-in		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
Sheet rock		x	x	x	x	x	x	x	x	x	x	x		x	x	x
Building #2 - Plain Street townhome building																
Siding		x	x	x	x	x	x	x	x	x	x					
Sheet rock							x	x	x	x	x		x	x	x	x
Insulation																
Sheet rock																
Tub installation																
Interior doors and trim														x	x	x
Building #4 - Buffalo Street townhome building																
Siding																
Insulation		x	x	x	x											
Install tubs																
Sheet rock		x	x	x	x	x										
Interior doors and trim							x	x	x	x	x	x	x			
Paint interior												x	x	x	x	x
Building #3 - 330 W. Buffalo																
Reframe as required		x	x	x	x	x	x	x								
Window installation									x	x	x	x	x	x	x	x
MEP rough-in		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x